COLORADO DEPARTMENT COF TRANSPORTATI ON Page 1
ESTI MATE RUN 03/ 05/ 2013

ESTI MATE SUMVARY 11: 22: 41
CONTI D C18556 ESTI MATE NO 0001 PROG SPEC YR 2005
PCN: 18556- Bl D COFRS REPORTI NG CATEGORY: 2 FACS REF NO
CONTRACT DESCR! PTI O\ TIME CHARGED. 17.0  DAYS TI ME ALLOW 189 WORK DAYS
US 50 - BALTI MORE TO WLLS PERCENT TI ME: 8.99 ORI G TI VE ALLOW 189 WORK DAYS
PRQJECT NO NHO503- 074
US 50 - BALTIMORE TO WLLS
NAME OF ROAD: 050A
PRQIECT COUNTI ES: PUEBLO
CONTRACTOR:
KI RKLAND CONSTRUCTI ON, R L. L. P. PAY PER OD ENDI NG 03/ 02/ 2013 DATE TI ME STARTED 02/ 04/ 2013
P.O BOX 580 DATE LET 11/ 01/ 2012 DATE WORK BEGAN
DATE AWARDED 11/ 20/ 2012 DATE TI ME STOPPED
DATE CONTRACT EXECUTED 12/ 12/ 2012 DATE ACCEPTED
RYE CO 81069 719- 489- 3385 DATE NOTI CE TO PROCEED 02/ 04/ 2013
CURRENT TOTAL TH' S ESTI MATE
CURRENT PROJECT AMI:  $ 6, 662, 876.00 PARTI Ol PATI NG $ 383, 421. 35 $ 383, 421. 35
AWARD PRQIECT AMT: $  5,893,376.00 NON-PARTI Cl PATI NG 0. 00 0.00
PERCENT COWPLETE: 5.75% TOTAL EARNI NGS 383, 421. 35 383, 421. 35
FUNDS AVAI LABLE: $ 6,279, 454.65 STOCKPI LED MATERI ALS 0.00 0.00
GROSS EARNI NGS 383, 421. 35 383, 421. 35
TOTAL CLAI V5: $ 0. 00 RETAI NAGE -8,690. 14 -8, 690. 14
SECUR! TI ES ENCUVBERED 0. 00 0.00
NET EARNI NGS 374,731.21 374,731.21
LI QUI DATED DAMAGES 0.00 0.00
AUTOPAY ADJUSTNMENT 0.00 0.00
AVOUNT DUE 374,731.21 374,731.21
OTHER ADJUSTMENTS 0.00 0.00
PAYMENT DUE $ 374,731.21

APPROVED FOR PAYMENT BY

PRQJECT COMVENT:

ESTI MATE COMMVENT:



CONTI D C18556 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 2

PON: 18556- BI D ESTI MATE RUN 03/ 05/ 2013
PRQIECT: NHO503- 074 ESTI MATE NO 0001 11: 22: 41
CURRENT PREV QTY/ AMOUNT
REF  ITEM I TEM QUANTI TY/ QTY TH'S PER QD TH'S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0005 201- 00000 C earing and G ubbing 1. 000 0. 000
LS 1. 000 50, 000. 00
50, 000. 00000 1. 000 50, 000. 00
0010 202-00010 Renoval of Tree 6. 000 0. 000
EACH 2.000 400. 00
200. 00000 2.000 400. 00
0015 202-00015 Renoval of Headwal | 2. 000 0. 000
EACH 0. 000 0. 00
1, 000. 00000 0. 000 0. 00
0020 202-00090 *Renoval of Delineator 8. 000 0. 000
EACH 7.000 105. 00
15. 00000 7.000 105. 00
0025 202-00195 Renoval of Median Cover 77.000 0. 000
SY 0. 000 0. 00
20. 00000 0. 000 0. 00
0030 202-00200 Renoval of Sidewal k 871. 000 0. 000
SY 0. 000 0. 00
20. 00000 0. 000 0. 00
0035 202-00203 Renoval of Curb and Cutter 1, 121. 000 0. 000
LF 0. 000 0. 00
10. 00000 0. 000 0. 00
0040 202- 00206 Renoval of Concrete Curb Ranp 256. 000 0. 000
SY 0. 000 0. 00
20. 00000 0. 000 0. 00
0045 202-00210 Renoval of Concrete Pavenent 354. 000 0. 000
SY 0. 000 0. 00
20. 00000 0. 000 0. 00
0050 202-00220 Renoval of Asphalt Mat 3, 556. 000 0. 000
Sy 1, 389. 000 11, 112. 00
8. 00000 1, 389. 000 11, 112. 00
0055 202- 00240 *Renoval of Asphalt Mat (Pl aning) 153, 246. 000 0. 000
SY 0. 000 0. 00

2.00000 0. 000 0. 00



CONTI D C18556 COLORADO DEPARTMENT COF TRANSPORTATI ON Page 3
PON: 18556- Bl D ESTI MATE RUN 03/ 05/ 2013
PRQJECT: NHO0503- 074 ESTI MATE NO 0001 11: 22: 41
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QrYy TH S PERI OD TH' S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRI CE
CAT NO0200 ROADVWAY
0060 202- 05004 Sawi ng Concrete (4 Inch) 1, 844. 000 0. 000
LF 172. 000 1, 032. 00
6. 00000 172. 000 1, 032. 00
0065 202- 05030 Sawi ng Asphalt Material (10 Inch) 4,192. 000 0. 000
LF 1, 827. 000 7,308. 00
4. 00000 1, 827. 000 7,308. 00
0070 203-00012 Uncl assi fied Excavation (Conplete In Place) (Special) 2, 575. 000 0. 000
cY 1, 412. 000 35, 300. 00
25. 00000 1, 412. 000 35, 300. 00
0075 203-00060 Enbanknent Material (Conplete In Place) 315. 000 0. 000
cY 315. 000 12, 600. 00
40. 00000 315. 000 12, 600. 00
0080 203-01597 Pot hol i ng 874. 000 0. 000
HOUR 81. 000 9, 720. 00
120. 00000 81. 000 9, 720. 00
0085 206- 00100 Structure Backfill (dass 1) 20. 000 0. 000
CY 0. 000 0. 00
50. 00000 0. 000 0. 00
0090 210-02510 Rel ay Sprinkler System 1. 000 0. 000
LS 0. 000 0. 00
10, 000. 00000 0. 000 0. 00
0095 210-04010 Adj ust Manhol e 37.000 0. 000
EACH 0. 000 0. 00
1, 000. 00000 0. 000 0. 00
0100 210- 04050 Adj ust Val ve Box 38. 000 0. 000
EACH 0. 000 0. 00
500. 00000 0. 000 0. 00
0105 240-00010 Renoval of Nests 5. 000 0. 000
HOUR 0. 000 0. 00
100. 00000 0. 000 0. 00
0110 240-00020 Netting 20. 000 0. 000
SY 0. 000 0. 00
100. 00000 0. 000 0. 00



CONTI D C18556 COLORADO DEPARTMENT COF TRANSPORTATI ON Page 4
PCN: 18556- Bl D ESTI MATE RUN 03/ 05/ 2013
PRQJECT: NHO503- 074 ESTI MATE NO 0001 11: 22: 41
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QrYy TH S PERI OD TH' S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRI CE
CAT NO0200 ROADVWAY
0115 304- 06000 Aggregate Base Course (Cl ass 6) 5, 575. 000 0. 000
TON 0. 000 0. 00
20. 00000 0. 000 0. 00
0120 403-00720 Hot M x Asphalt (Patching) (Asphalt) 13. 000 0. 000
TON 0. 000 0. 00
175. 00000 0. 000 0. 00
0125 403-34841 Hot Mx Asphalt (Gading SX) (100) (PG 64-22) 10, 298. 000 0. 000
TON 0. 000 0. 00
87. 00000 0. 000 0. 00
0130 403-34871 Hot Mx Asphalt (Gading SX) (100) (PG 76-28) 16, 806. 000 0. 000
TON 0. 000 0. 00
97. 00000 0. 000 0. 00
0135 411-10255  Enulsified Asphalt (Sl ow Setting) 8, 784. 000 0. 000
GAL 0. 000 0. 00
2. 00000 0. 000 0. 00
0140 608-00000 *Concrete Sidewal k 445. 000 0. 000
SY 0. 000 0. 00
36. 00000 0. 000 0. 00
0145 608-00010 *Concrete Curb Ranp 751. 000 0. 000
SY 0. 000 0. 00
50. 00000 0. 000 0. 00
0150 608-00015 *Det ect abl e \\r ni ngs 552. 000 0. 000
SF 0. 000 0. 00
50. 00000 0. 000 0. 00
0155 608- 00020 *Concr et e Bi keway 490. 000 0. 000
SY 0. 000 0. 00
37. 00000 0. 000 0. 00
0160 609-20010 *Curb Type 2 (Section B) 44. 000 0. 000
LF 0. 000 0. 00
20. 00000 0. 000 0. 00
0165 609-21011 *Curb and CQutter Type 2 (Section I-M 481. 000 0. 000
LF 0. 000 0. 00
20. 00000 0. 000 0. 00



CONTI D C18556 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 5

PON: 18556- BI D ESTI MATE RUN 03/ 05/ 2013
PRQIECT: NHO503- 074 ESTI MATE NO 0001 11: 22: 41
CURRENT PREV QTY/ AMOUNT
REF  ITEM I TEM QUANTI TY/ QTY TH'S PER CD TH S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0170 609-21020 *Curb and CQutter Type 2 (Section Il-B) 433. 000 0. 000
LF 0. 000 0. 00
20. 00000 0. 000 0. 00
0175 609-21021 *Curb and CQutter Type 2 (Section I1-M 2,042.000 0. 000
LF 0. 000 0. 00
15. 00000 0. 000 0. 00
0180 610- 00020 *Medi an Cover Material (Patterned Concrete) 179. 000 0. 000
SF 0. 000 0. 00
10. 00000 0. 000 0. 00
0185 614- 85045 *Truck with Mounted Attenuator and Fl ashing Arrow Panel 1. 000 0. 000
EACH 1. 000 20, 000. 00
20, 000. 00000 1. 000 20, 000. 00
0190 622-00550 Wieel Stop (Concrete) 25. 000 0. 000
EACH 0. 000 0. 00
200. 00000 0. 000 0. 00
0195 625- 00000 *Construction Surveying 1. 000 0. 000
LS 0. 320 12, 800. 00
40, 000. 00000 0. 320 12, 800. 00
0200 626- 00000 *Mobi | i zati on 1. 000 0. 000
LS 0. 250 93, 750. 00
375, 000. 00000 0. 250 93, 750. 00
0205 626- 01000 *Public Information Services 1. 000 0. 000
LS 0. 250 5, 000. 00
20, 000. 00000 0. 250 5, 000. 00
0210 629-01210 Adj ust Monunent Box 3. 000 0. 000
EACH 0. 000 0. 00
1, 000. 00000 0. 000 0. 00
0215 630- 00000 *Fl aggi ng 2,620. 000 0. 000
HOUR 93. 500 2,618. 00
28. 00000 93. 500 2,618. 00
0220 630- 00007 *Traffic Control Inspection 91. 000 0. 000
DAY 12. 000 1, 380. 00

115. 00000 12. 000 1, 380. 00



CONTI D C18556 COLORADO DEPARTMENT COF TRANSPORTATI ON Page 6
PON: 18556- Bl D ESTI MATE RUN 03/ 05/ 2013
PRQJECT: NHO0503- 074 ESTI MATE NO 0001 11: 22: 41
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QrYy TH S PERI OD TH' S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRI CE
CAT NO0200 ROADVWAY
0225 630-00012 *Traffic Control Managenent 208. 000 0. 000
DAY 18. 000 9, 900. 00
550. 00000 18. 000 9, 900. 00
0230 630- 00015 *Uni formed Traffic Control Coordination 95. 000 0. 000
HOUR 0. 000 0. 00
10. 00000 0. 000 0. 00
0235 630-80002 *Fl ashi ng Beacon (Sol ar) 16. 000 0. 000
EACH 2.000 1, 000. 00
500. 00000 2.000 1, 000. 00
0240 630-80305 *Fl aggi ng Station Light 4. 000 0. 000
EACH 0. 000 0. 00
1, 800. 00000 0. 000 0. 00
0245 630- 80335 *Barricade (Type 3 MA) (Tenporary) 4.000 0. 000
EACH 1. 000 60. 00
60. 00000 1. 000 60. 00
0250 630- 80341 *Construction Traffic Sign (Panel Size A) 16. 000 0. 000
EACH 8. 000 160. 00
20. 00000 8. 000 160. 00
0255 630- 80342 *Construction Traffic Sign (Panel Size B) 143. 000 0. 000
EACH 14. 000 350. 00
25. 00000 14. 000 350. 00
0260 630-80343 *Construction Traffic Sign (Panel Size C 8. 000 0. 000
EACH 2.000 60. 00
30. 00000 2.000 60. 00
0265 630-80348 *Construction Information Sign 4.000 0. 000
EACH 1. 000 250. 00
250. 00000 1. 000 250. 00
0270 630-80355 *Portabl e Message Sign Panel 4. 000 0. 000
EACH 1. 500 9, 750. 00
6, 500. 00000 1. 500 9, 750. 00
0275 630- 80358 *Advance Warning Fl ashing or Sequencing Arrow Panel (C 6. 000 0. 000
Type
ype) EACH 0. 500 150. 00
300. 00000 0. 500 150. 00



CONTI D C18556 COLORADO DEPARTMENT COF TRANSPORTATI ON Page 7
PCN: 18556- Bl D ESTI MATE RUN 03/ 05/ 2013
PRQJECT: NHO503- 074 ESTI MATE NO 0001 11: 22: 41
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QrYy TH S PERI OD TH' S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRI CE
CAT NO0200 ROADVWAY
0280 630- 80360 *Drum Channel i zi ng Devi ce 300. 000 0. 000
EACH 37.000 925. 00
25. 00000 37.000 925. 00
0285 630- 80370 Concrete Barrier (Tenporary) 1, 900. 000 0. 000
LF 825. 000 41, 250. 00
50. 00000 825. 000 41, 250. 00
0290 630-80380 *Traffic Cone 200. 000 0. 000
EACH 50. 000 1, 000. 00
20. 00000 50. 000 1, 000. 00
0295 630-85010 *| npact Attenuator (Tenporary) 3. 000 0. 000
EACH 1. 000 600. 00
600. 00000 1. 000 600. 00
0300 700-70010 F/ A M nor Contract Revisions 154, 714. 500 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0305 700-70011 F/ A Partnering 5, 000. 000 0. 000
FA 165. 350 165. 35
1. 00000 165. 350 165. 35
0310 700-70016 F/ A Fuel Cost Adj ustnent 100, 000. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0315 700- 70018 F/ A Roadway Snoot hness | ncentive 36, 000. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0320 700-70019 F/ A Asphalt Cenent Cost Adj ustnent 150, 000. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0325 700-70021 F/ A On- The-Job Trai nee 2,500. 000 0. 000
HOUR 236. 000 236. 00
1. 00000 236. 000 236. 00
0330 700-70025 F/' A Quality Incentive Paynent 130, 400. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00



CONTI D C18556 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 8

PON: 18556- BI D ESTI MATE RUN 03/ 05/ 2013
PRQIECT: NHO503- 074 ESTI MATE NO 0001 11: 22: 41
CURRENT PREV QTY/ AMOUNT
REF  ITEM I TEM QUANTI TY/ QTY TH'S PER CD TH S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0335 700- 70031 F/ A | NTERI M SURFACE REPAI R 30, 600. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0340 700-70034 F/' A Uniformed Traffic Control 100, 000. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0825 625-00001 Const Surveying (Hour) Added Itenml Construction 50. 000 0. 000
Surveyi ng Hourly
HOUR 13. 500 1, 350. 00
100. 00000 13. 500 1, 350. 00
0830 506-01020 Ceogrid Reinforce 6, 150. 000 0. 000
SY 0. 000 0. 00
13. 27000 0. 000 0. 00

CAT 0200 CURRENT AMI $ 5,132,823.00 % 330,331.35% 330, 331. 35
CAT NO0201 ERGCSI ON CONTRCL

0345 203- 01594 Conbi nati on Loader 10. 000 0. 000
HOUR 0. 000 0. 00
100. 00000 0. 000 0. 00
0350 203-01622 Sweepi ng (Wth Pickup Broon 615. 000 0. 000
HOUR 0. 000 0. 00
150. 00000 0. 000 0. 00
0355 208- 00002 *Erosion Log (12 Inch) 156. 000 0. 000
LF 50. 000 350. 00
7.00000 50. 000 350. 00
0360 208-00011 *Erosion Bales (Wed Free) 50. 000 0. 000
EACH 0. 000 0. 00
20. 00000 0. 000 0. 00
0365 208-00020 *Silt Fence 1, 692. 000 0. 000
LF 1, 204. 000 2,408. 00
2. 00000 1, 204. 000 2,408. 00
0370 208-00034 *Gravel Bag 1, 000. 000 0. 000
LF 276. 000 1, 656. 00

6. 00000 276. 000 1, 656. 00



CONTI D C18556 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 9

PON: 18556- BI D ESTI MATE RUN 03/ 05/ 2013
PRQIECT: NHO503- 074 ESTI MATE NO 0001 11: 22: 41
CURRENT PREV QTY/ AMOUNT
REF  ITEM I TEM QUANTI TY/ QTY TH'S PER CD TH S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRI CE

CAT NO0201 ERCSI ON CONTRCL

0375 208-00045 *Concrete Washout Structure 2.000 0. 000
EACH 0. 000 0. 00
1, 000. 00000 0. 000 0. 00
0380 208-00051 *StormDrain Inlet Protection (Type 1) 920. 000 0. 000
LF 0. 000 0. 00
10. 00000 0. 000 0. 00
0385 208- 00052 *StormDrain Inlet Protection (Type 2) 100. 000 0. 000
LF 0. 000 0. 00
10. 00000 0. 000 0. 00
0390 208- 00070 *Vehi cl e Tracking Pad 4.000 0. 000
EACH 2.000 4, 000. 00
2, 000. 00000 2.000 4, 000. 00
0395 208-00103 *Renoval and Disposal of Sedinent (Labor) 100. 000 0. 000
HOUR 3. 000 141. 00
47. 00000 3. 000 141. 00
0400 208-00105 *Renmoval and Di sposal of Sedinent (Equipnment) 100. 000 0. 000
HOUR 0. 000 0. 00
86. 00000 0. 000 0. 00
0405 208-00106 Sweepi ng (Sedi nent Renoval ) 200. 000 0. 000
HOUR 0. 000 0. 00
50. 00000 0. 000 0. 00
0410 208-00107 *Renoval of Trash 60. 000 0. 000
HOUR 5. 000 225. 00
45. 00000 5. 000 225. 00
0415 208- 00205 *Er osi on Control Supervisor 124. 000 0. 000
HOUR 19. 000 950. 00
50. 00000 19. 000 950. 00
0420 212-00006 *Seedi ng (Native) 0. 050 0. 000
ACRE 0. 000 0. 00
10, 000. 00000 0. 000 0. 00
0425 212-00032 *Soi | Condi tioning 0. 050 0. 000
ACRE 0. 000 0. 00

20, 000. 00000 0. 000 0.00



CONTI D C18556 COLORADO DEPARTMENT COF TRANSPORTATI ON Page 10
PCN: 18556- Bl D ESTI MATE RUN 03/ 05/ 2013
PRQIECT: NHO503- 074 ESTI MATE NO 0001 11: 22: 41
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QrYy TH S PERI OD TH' S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRI CE
CAT NOO0201 ERGCSI ON CONTROL
0430 212-00050 *Sod 460. 000 0. 000
SF 0. 000 0. 00
2. 00000 0. 000 0. 00
0435 212-01200 *Landscape Restoration 1. 000 0. 000
LS 0. 000 0. 00
15, 000. 00000 0. 000 0. 00
0440 213-00002 *Mil ching (Weed Free Hay) 0. 050 0. 000
ACRE 0. 000 0. 00
20, 000. 00000 0. 000 0. 00
0445 213-00061 *Mul ch Tacki fier 15. 000 0. 000
LB 0. 000 0. 00
5. 00000 0. 000 0. 00
0450 213-00065 *| norgani ¢ Mul ch 198. 000 0. 000
CY 0. 000 0. 00
60. 00000 0. 000 0. 00
0455 213-00070 *Landscape Weed Barrier Fabric 1, 800. 000 0. 000
SY 0. 000 0. 00
2.50000 0. 000 0. 00
0460 216- 00042 *Soi | Retention Bl anket (Bi odegradabl e Straw Coconut) 220. 000 0. 000
SY 0. 000 0. 00
3. 00000 0. 000 0. 00
0465 217-00010 Pr e- Emer gent Her bi ci de 1, 800. 000 0. 000
SY 0. 000 0. 00
2. 00000 0. 000 0. 00
0470 700- 70380 F/ A Erosi on Control 5, 000. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
CAT 0201 CURRENT AMI $ 201, 261.00 $ 9,730.00 % 9, 730. 00
CAT NO0202 TRAFFIC
0475 202-00810 *Renoval of Gound Sign 8. 000 0. 000
EACH 3. 000 240. 00
80. 00000 3. 000 240. 00



CONTI D: C18556 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 11
PCN: 18556- BI D ESTI MATE RUN 03/ 05/ 2013
PRQJECT: NHO503- 074 ESTI MATE NO. 0001 11:22: 41
CURRENT PREV QTY/ ANMOUNT
REF I TEM I TEM QUANTI TY/ QTY TH'S PER D TH'S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNI T PRI CE
CAT NO0202 TRAFFIC
0480 202-00827 *Removal of Pull Box 4.000 0. 000
EACH 0. 000 0. 00
115. 00000 0. 000 0.00
0485 202-00831 *Renoval of Traffic Signal Head 20. 000 0. 000
EACH 0. 000 0. 00
60. 00000 0. 000 0.00
0490 202-00840 *Renoval of Traffic Signal Pole 4. 000 0. 000
EACH 0. 000 0. 00
1, 200. 00000 0. 000 0.00
0495 202- 00858 *Renoval of Pedestal Pole 2.000 0. 000
EACH 0. 000 0. 00
300. 00000 0. 000 0.00
0500 210-00810 *Reset Gound Sign 7.000 0. 000
EACH 0. 000 0. 00
500. 00000 0. 000 0.00
0505 210- 00815 *Reset Sign Panel 3. 000 0. 000
EACH 0. 000 0. 00
60. 00000 0. 000 0.00
0510 210-00831 *Reset Traffic Signal Head 2.000 0. 000
EACH 0. 000 0. 00
185. 00000 0. 000 0.00
0515 503- 00036 *Drilled Caisson (36 Inch) 40. 000 0. 000
LF 0. 000 0. 00
450. 00000 0. 000 0.00
0520 503-00048 *Drilled Caisson (48 Inch) 42.000 0. 000
LF 0. 000 0. 00
700. 00000 0. 000 0.00
0525 613- 00206 *2 Inch BElectrical Conduit (Bored) 747.000 0. 000
LF 0. 000 0. 00
15. 00000 0. 000 0.00
0530 613- 00306 *3 Inch Electrical Conduit (Bored) 924. 000 0. 000
LF 0. 000 0. 00
18. 00000 0. 000 0.00



CONTI D C18556 COLORADO DEPARTMENT COF TRANSPORTATI ON Page 12
PCN: 18556- Bl D ESTI MATE RUN 03/ 05/ 2013
PRQJECT: NHO0503- 074 ESTI MATE NO 0001 11: 22: 41
CURRENT PREV QTY/ AMOUNT
REF I TEM I TEM QUANTI TY/ QTY TH'S PER 0D TH'S CUMLATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRI CE
CAT NO0202 TRAFFIC
0535 613-01200 *2 Inch BElectrical Conduit (Plastic) 176. 000 0. 000
LF 0. 000 0. 00
10. 00000 0. 000 0. 00
0540 613-01300 *3 Inch Electrical Conduit (Plastic) 222.000 0. 000
LF 0. 000 0. 00
14. 00000 0. 000 0. 00
0545 613-07034 *Pul | Box (24"x36"x18") 4. 000 0. 000
EACH 0. 000 0. 00
800. 00000 0. 000 0. 00
0550 613-10000 *Wring 0. 500 0. 000
LS 0. 000 0. 00
30, 000. 00000 0. 000 0. 00
0555 613-20200 *Luminaire (Install Only) 8. 000 0. 000
EACH 0. 000 0. 00
230. 00000 0. 000 0. 00
0560 614-00011 *Sign Panel (dass I) 133. 000 0. 000
SF 0. 000 0. 00
20. 00000 0. 000 0. 00
0565 614-00012 *Sign Panel (Cass I1) 98. 000 0. 000
SF 0. 000 0. 00
25. 00000 0. 000 0. 00
0570 614-01573 *Steel Sign Support (2-1/2 Inch Round NP-40)(Post & 4. 000 0. 000
Sl i pbase
EACH 0. 000 0. 00
450. 00000 0. 000 0. 00
0575 614-01583 *Steel Sign Support (2-1/2 In Round Sch 80) (Post & 6. 000 0. 000
Sl i pbase
EACH 0. 000 0. 00
475. 00000 0. 000 0. 00
0580 614-70150 *Pedestrian Signal Face (16) (Countdown) 12. 000 0. 000
EACH 0. 000 0. 00
600. 00000 0. 000 0. 00
0585 614-70336 *Traffic Signal Face (12-12-12) 14. 000 0. 000
EACH 0. 000 0. 00
750. 00000 0. 000 0. 00



CONTI D: C18556 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 13
PCN: 18556- BI D ESTI MATE RUN 03/ 05/ 2013
PRQJECT: NHO503- 074 ESTI MATE NO. 0001 11:22: 41
CURRENT PREV QTY/ AMOUNT
REF I TEM I TEM QUANTI TY/ QTY TH'S PER D TH'S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRI CE
CAT NO0202 TRAFFIC
0590 614-70448 *Traffic Signal Face (12-12-12-12) 6. 000 0. 000
EACH 0. 000 0. 00
850. 00000 0. 000 0.00
0595 614-72858 *Pedestal Pole (3 Foot 6 Inch) 2.000 0. 000
EACH 0. 000 0. 00
1, 500. 00000 0. 000 0.00
0600 614- 72860 *Pedest ri an Push Button (Special) 27.000 0. 000
EACH 0. 000 0. 00
1, 100. 00000 0. 000 0.00
0605 614-72886 *Intersection Detection System (Canera) 4.000 0. 000
EACH 0. 000 0. 00
7, 000. 00000 0. 000 0.00
0610 614-81135 *Traffic Signal-Light Pole Steel (1-35 Foot Mast Arm) 1. 000 0. 000
EACH 0. 000 0. 00
15, 000. 00000 0. 000 0.00
0615 614-81150 *Traffic Signal-Light Pole Steel (1-50 Foot Mast Arm) 1. 000 0. 000
EACH 0. 000 0. 00
17, 000. 00000 0. 000 0.00
0620 614-81160 *Traffic Signal Light Pole Steel (1-60 Foot Mast Arm) 1. 000 0. 000
EACH 0. 000 0. 00
23, 000. 00000 0. 000 0.00
0625 614-81165 *Traffic Signal-Light Pole Steel (1-65 Foot Mast Arm) 1. 000 0. 000
EACH 0. 000 0. 00
25, 000. 00000 0. 000 0.00
0630 614- 84000 *Traffic Signal Pedestal Pole Steel 2.000 0. 000
EACH 0. 000 0. 00
1, 500. 00000 0. 000 0.00
0635 627-00003 *Ther nopl astic Pavenent Marking (Inlaid) 9, 508. 000 0. 000
SF 0. 000 0. 00
11. 50000 0. 000 0.00
0640 627- 00005 *Epoxy Pavenent MarKking 458. 000 0. 000
GAL 0. 000 0. 00
85. 00000 0. 000 0.00



CONTI D C18556 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 14
PCN: 18556- BI D ESTI MATE RUN 03/ 05/ 2013
PRQJECT: NHO0503- 074 ESTI MATE NO 0001 11:22: 41
CURRENT PREV QTY/ AMOUNT
REF I TEM I TEM QUANTI TY/ QTY TH'S PER D TH'S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNI T PRI CE
CAT NO0202 TRAFFIC
0645 627- 30405 *Pref orned Thernopl asti c Paverment Marking (Wrd- Synbol ) 1, 644. 000 0. 000
SF 0. 000 0. 00
17. 00000 0. 000 0. 00
CAT 0202 CURRENT AMI  $ 464, 375.00 $ 240.00 $ 240. 00
CAT NO0203 STCORM SEVER
0650 202-00019 Renoval of Inlet 2.000 0. 000
EACH 0. 000 0. 00
1, 200. 00000 0. 000 0. 00
0655 202-00021 Renoval of Manhol e 3. 000 0. 000
EACH 0. 000 0. 00
1, 200. 00000 0. 000 0. 00
0660 202-00035 Renoval of Pipe 620. 000 0. 000
LF 6. 000 120. 00
20. 00000 6. 000 120. 00
0665 202-00037 Renoval of End Section 6. 000 0. 000
EACH 1. 000 500. 00
500. 00000 1. 000 500. 00
0670 202-04001 Plug Cul vert 1. 000 0. 000
EACH 0. 000 0. 00
1, 500. 00000 0. 000 0.00
0675 210-04015 Modi fy Manhol e 1. 000 0. 000
EACH 0. 000 0. 00
2, 000. 00000 0. 000 0. 00
0680 506-00209 Riprap (9 Inch) 2.000 0. 000
CcY 0. 000 0. 00
100. 00000 0. 000 0. 00
0685 603-01185 *18 Inch Reinforced Concrete Pipe (Conplete In Place) 902. 000 0. 000
LF 0. 000 0. 00
85. 00000 0. 000 0. 00
0690 603-01305 *30 Inch Reinforced Concrete Pipe (Conplete In Place) 316. 000 0. 000
LF 0. 000 0. 00
150. 00000 0. 000 0. 00




CONTI D C18556 COLORADO DEPARTMENT COF TRANSPORTATI ON Page 15
PCN: 18556- Bl D ESTI MATE RUN 03/ 05/ 2013
PRQJECT: NHO503- 074 ESTI MATE NO 0001 11: 22: 41
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QrYy TH S PERI OD TH' S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRI CE
CAT NO0203 STORM SEVEER
0695 603- 02245 *30x19 Inch Reinforced Concrete Pipe Eliptical 75. 000 0. 000
LF 0. 000 0. 00
150. 00000 0. 000 0. 00
0700 603-05018 *18 Inch Reinforced Concrete End Section 1. 000 0. 000
EACH 0. 000 0. 00
900. 00000 0. 000 0. 00
0705 603- 05030 *30 Inch Reinforced Concrete End Section 1. 000 0. 000
EACH 0. 000 0. 00
1, 500. 00000 0. 000 0. 00
0710 604-19105 *Inlet Type R L 5 (5 Foot) 1. 000 0. 000
EACH 0. 000 0. 00
4, 000. 00000 0. 000 0. 00
0715 604- 19305 *Inlet Type R L 15 (5 Foot) 8. 000 0. 000
EACH 0. 000 0. 00
6, 500. 00000 0. 000 0. 00
0720 604- 30005 *Manhol e Sl ab Base (5 Foot) 8. 000 0. 000
EACH 0. 000 0. 00
2,500. 00000 0. 000 0. 00
0725 604-30010 *Manhol e Sl ab Base (10 Foot) 5. 000 0. 000
EACH 0. 000 0. 00
3, 000. 00000 0. 000 0. 00
0730 700- 70060 F/' A Adjust Uilities 10, 000. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
CAT 0203 CURRENT AMI $ 263, 820.00 $ 620. 00 $ 620. 00
CAT NO0204 LI GHTI NG
0735 613- 00206 *2 Inch BElectrical Conduit (Bored) 275. 000 0. 000
LF 0. 000 0. 00
15. 00000 0. 000 0. 00
0740 613-01200 *2 Inch Electrical Conduit (Plastic) 2, 699. 000 0. 000
LF 0. 000 0. 00
10. 00000 0. 000 0. 00



CONTI D C18556 COLORADO DEPARTMENT COF TRANSPORTATI ON Page 16
PON: 18556- Bl D ESTI MATE RUN 03/ 05/ 2013
PRQJECT: NHO503- 074 ESTI MATE NO 0001 11: 22: 41
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QrYy TH S PERI OD TH' S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRI CE
CAT NO0204 LI GHTI NG
0745 613-07034 *Pul | Box (24"x36"x18") 3. 000 0. 000
EACH 0. 000 0. 00
800. 00000 0. 000 0. 00
0750 613-10000 *Wring 0. 500 0. 000
LS 0. 000 0. 00
30, 000. 00000 0. 000 0. 00
0755 613-20200 *Luminaire (Install Only) 33. 000 0. 000
EACH 0. 000 0. 00
230. 00000 0. 000 0. 00
0760 613-34400 *Li ght Standard Metal (40 Foot) 21. 000 0. 000
EACH 0. 000 0. 00
2, 800. 00000 0. 000 0. 00
0765 613-40010 *Light Standard Foundati on 21.000 0. 000
EACH 0. 000 0. 00
1, 000. 00000 0. 000 0. 00
CAT 0204 CURRENT AMI  $ 135, 905. 00 $ 0.00% 0. 00
CAT NOO300 BRI DGE DECK REPAI R
0770 202-00246 *Removal of Asphalt Mat (Pl aning) (Special) 1, 043. 000 0. 000
SY 0. 000 0. 00
20. 00000 0. 000 0. 00
0775 202-00453 *Removal of Portions of Present Structure (C ass 2) 1, 043. 000 0. 000
SY 0. 000 0. 00
250. 00000 0. 000 0. 00
0780 202- 00460 Renoval of Portions of Present Structure (O ass 3) 104. 000 0. 000
SY 0. 000 0. 00
220. 00000 0. 000 0. 00
0785 515-00120 *Wat er proof i ng (Menbr ane) 1, 043. 000 0. 000
SY 0. 000 0. 00
14. 00000 0. 000 0. 00
0790 518-03000 *Sawi ng and Seal i ng Bridge Joint 126. 000 0. 000
LF 0. 000 0. 00
25. 00000 0. 000 0. 00



CONTI D C18556 COLORADO DEPARTMENT COF TRANSPORTATI ON Page 17
PCN: 18556- Bl D ESTI MATE RUN 03/ 05/ 2013
PRQJECT: NHO503- 074 ESTI MATE NO 0001 11: 22: 41
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QrYy TH S PERI OD TH' S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRI CE
CAT NOO300 BRI DGE DECK REPAI R
0795 601-03041 *Concrete Class D (Bridge) (Special) 116. 000 0. 000
CY 0. 000 0. 00
700. 00000 0. 000 0. 00
0800 602-00020 *Rei nforcing Steel (Epoxy Coated) 2, 700. 000 0. 000
LB 0. 000 0. 00
2.50000 0. 000 0. 00
CAT 0300 CURRENT AMI $ 410,192.00 $ 0.00% 0. 00
CAT NOO400 CONSTRUCTI ON ENG NEERI NG BI D | TEMS
0805 620- 00002 Field Ofice (dass 2) 1. 000 0. 000
EACH 1. 000 20, 000. 00
20, 000. 00000 1. 000 20, 000. 00
0810 620-00012 Field Laboratory (O ass 2) 1. 000 0. 000
EACH 1. 000 20, 000. 00
20, 000. 00000 1. 000 20, 000. 00
0815 620- 00020 Sanitary Facility 1. 000 0. 000
EACH 1. 000 2,500. 00
2,500. 00000 1. 000 2,500. 00
CAT 0400 CURRENT AMI $ 42,500. 00 $ 42,500. 00 $ 42, 500. 00
CAT NOO500 UTI LI TIES BY CONTRACTOR
0820 210- 00050 Reset Fire Hydrant 2. 000 0. 000
EACH 0. 000 0. 00
6, 000. 00000 0. 000 0. 00
CAT 0500 CURRENT AMI $ 12, 000.00 $ 0.00% 0. 00

PRQJIECT TOTAL CURRENT AMI $ 6, 662,876.00 $

383,421.35% 383, 421. 35



